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From: Rachel Greengas

To: Williams, Jonathan

Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;
(b) (6) ; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman

Subject: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan

Date: Tuesday, May 10, 2016 4:02:57 PM

Attachments: image002.png

Jonathan-

We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the most part
the documents are being revised consistent with those comments. There are a few comments that
we would like to discuss with you prior to finalizing the response to comments and revised PSVP and
OM&M Plan. Given the current priority on resolving any outstanding issues and finalizing the
Contractor Construction and Construction Quality Control Plans, and Remedial Design and Remedial
Action Work Plan for the Soil Remedy so that the 2016 capping phase can begin, FMC is requesting
an extension for resubmittal of the PSVP and OM&M Plan to May 23, 2016. | will contact you later
this week to schedule a conference call for the week of May 16 to discuss a few specific comments
and proposed responses / revisions to the PSVP and OM&M Plan.

Regards,

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P:215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please note our new address (as of May 16th):

FMC Tower at Cira Center South

2929 Walnut Street, Philadelphia, PA 19104

Please be advised that this transmittal may be privileged or confidential. If you are not the intended recipient,
please do not read, copy or re-transmit this communication. If you have received this communication in error,
please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete this message and any
attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Michele Benchouk

Cc: Cohen, David [USA]; McDonnell, Kimberlee

Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 10:01:27 AM

Attachments: image001.png

FYI. | would appreciate hearing over the telephone from you and David about his contacts with the
SBT staff. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-111

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, May 10, 2016 9:55 AM

To: 'Kelly Wright'

Cc: susanh@ida.net; McDonnell, Kimberlee

Subject: RE: Cultural resources survey at FMC Pocatello location

EPA has been in contact with the Tribes’ cultural resources staff. | have alerted you about this in
voicemail messages. Please call me back so that | can provide you with an update. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Tuesday, May 10, 2016 8:43 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: susanh@ida.net

Subject: FW: Cultural resources survey at FMC Pocatello location

Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
concern that they have not been actively involved with the 106 work. In accordance with NHPA,
Tribes should be included during the planning.

Thought | would share what | was told about this.

Thanks

Kelly

From: LaRae Bill

Sent: Tuesday, May 10, 2016 9:13 AM

To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: FW: Cultural resources survey at FMC Pocatello location
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| have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
start. The Tribes have to be included from the beginning of their proposed project with regard to
any affects to cultural properties.

I will make myself available to assist with the survey next week.

Cultural Resources

Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes

P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]
Sent: Monday, May 09, 2016 5:18 PM

To: LaRae Bill <|bill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location

LaRae,
| am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
know today that | could contact you regarding the FMC Pocatello site and the planned cultural
resources survey. | left a phone message for you and would like to discuss the location, survey plans,
and concerns for cultural resources since | know that there has already been some discussion with
the EPA about this.

Typically I would send a formal request for consultation, and will prepare one, but given prior
discussions that have occurred with the EPA and the short timeframe before a cultural resources
survey is planned, | am hoping that you can be available for a preliminary discussion. We are
planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
intensive pedestrian survey. | am hoping that you, or other members of the Shoshone-Bannock
Tribes cultural resources staff, might be available to conduct the survey with us or be available to
meet during that time.
| can be reached at this email address or by phone: (510) 967-6550.

Thank you,

David Cohen
Booz | Allen | Hamilton

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan

To: Sheldrake, Beth

Cc: Boyd. Andrew; McDonnell, Kimberlee

Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 10:02:58 AM

FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Susan Hanson [mailto:susanh@ida.net]

Sent: Tuesday, May 10, 2016 9:58 AM

To: Williams, Jonathan

Cc: Kelly Wright ; McDonnell, Kimberlee

Subject: Re: Cultural resources survey at FMC Pocatello location
Kelly,

You should be copied on all correspondence surrounding this issue. Communications should be in
writing to ensure adequate record.

Susan Hanson

On May 10, 2016, at 9:54 AM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

EPA has been in contact with the Tribes’ cultural resources staff. | have alerted you
about this in voicemail messages. Please call me back so that | can provide you with an
update. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Tuesday, May 10, 2016 8:43 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: susanh@ida.net

Subject: FW: Cultural resources survey at FMC Pocatello location

Jonathan, it appears that the survey will take place next week. Our Cultural Department
has a concern that they have not been actively involved with the 106 work. In
accordance with NHPA, Tribes should be included during the planning.

Thought | would share what | was told about this.
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Thanks
Kelly

From: LaRae Bill

Sent: Tuesday, May 10, 2016 9:13 AM

To: Kelly Wright <kwright@sbtribes.com>

Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: FW: Cultural resources survey at FMC Pocatello location

| have a concern with this firm, Booz Allen Hamilton, stating that they have been
working with EPA regarding Section 106 of the NHPA. They have not been conducting
true 106 consultation from the start. The Tribes have to be included from the
beginning of their proposed project with regard to any affects to cultural properties.

I will make myself available to assist with the survey next week.

Cultural Resources

Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes

P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <|bill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
| am a cultural resources lead at Booz Allen Hamilton, and we have been working with
the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
location. The EPA let me know today that | could contact you regarding the FMC
Pocatello site and the planned cultural resources survey. | left a phone message for
you and would like to discuss the location, survey plans, and concerns for cultural
resources since | know that there has already been some discussion with the EPA
about this.

Typically | would send a formal request for consultation, and will prepare one, but given
prior discussions that have occurred with the EPA and the short timeframe before a
cultural resources survey is planned, | am hoping that you can be available for a
preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
& Wednesday, 5/17) to conduct an intensive pedestrian survey. | am hoping that you,
or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
available to conduct the survey with us or be available to meet during that time.
| can be reached at this email address or by phone: (510) 967-6550.

Thank you,

David Cohen

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan

To: Maclntyre, Mark; Morrison, Kay; Skadowski, Suzanne

Cc: Sheldrake, Beth; McDonnell, Kimberlee

Subject: FW: Emailing - Construction Underway_PowerCountyPress_5.11.16.pdf
Date: Thursday, May 12, 2016 1:29:49 PM

Attachments: Construction Underway PowerCountyPress 5.11.16.pdf

FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Douglas.Tanner@deq.idaho.gov [mailto:Douglas.Tanner@deq.idaho.gov]
Sent: Thursday, May 12, 2016 1:07 PM

To: Sheldrake, Beth ; Williams, Jonathan ; Scott.Miller@deq.idaho.gov

Cc: Wayne.Crowther@deg.idaho.gov

Subject: Emailing - Construction Underway_PowerCountyPress_5.11.16.pdf
FYI, dt
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Construction underway

Construction is underway for Valley Argonomics, a new fertil-  of Environmental Quality. Representatives of the Shoshone-
izer distributor. The company is building where FMC, at one  Bannock Tribes are also inspecting the site, he said.

time the largest phosphate plant in the world, once stood. The

construction is making progress, said Bob Steinlicht, Power

County building administrator, and has the oversight of the

Environmental Protection Agency and the Idaho Department











From: Williams, Jonathan

To: Sheldrake, Beth

Cc: McDonnell, Kimberlee

Subject: FW: Field Observations During Utility Trenching and Potential Preconditioning Concern
Date: Thursday, May 12, 2016 8:56:00 AM

FYI. More surprises.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan
Sent: Thursday, May 12, 2016 8:49 AM
To: 'Benchouk, Michele [USA]'

Cc: Tim Norman ; Cliff Merrill
Subject: RE: Field Observations During Utility Trenching and Potential Preconditioning Concern

Thanks for the info. We need to bring up the excavation work surprises if FMC does not, ask
appropriate questions about how to safely proceed, and ask about what else is buried that hasn’t
been disclosed.

The approach of working within the existing borrow source until the remainder of the 80 acre
excavation within the WUA is surveyed for cultural resources depends upon additional input from
the BAH archaeologist. | suggest we not say anything other than to mention plans for the cultural
resource survey next week, which will include at least Larae Bill of the Tribes’ cultural resources
department, for the planned excavation area outside of the existing pit.

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Benchouk, Michele [USA] [mailto:Benchouk_Michele@bah.com]
Sent: Thursday, May 12, 2016 7:32 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Tim Norman <Tim.Norman@akana.us>; Cliff Merrill <Cliff.Merrill@akana.us>

Subject: Field Observations During Utility Trenching and Potential Preconditioning Concern
Jonathan,

| just got off the phone with Tim Norman. Yesterday, while installing utility trenches between the
training center and the redevelopment area, KW encountered a number of obstacles, including old
decommissioned stormwater lines and old electrical conduits with wire, etc. These obstacles are not
altogether unexpected and they are routing the trenches around them. However, Tim indicated that
the also found a large cavern at least 30 feet deep that appears to be part of the former rail dump
and tunnel system. The opening to this area (4 feet by 12 feet) was covered by a steel plate that was
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damaged during excavation. In addition, another underground cement structure was encountered,
which may be another sanitary sewer vault. Tim will be sending over more detail, including
photographs, but we wanted to let you know before the weekly field progress call today.

In addition, there is a potential concern over preconditioning within the WUA —Tim, feel free to
input on this issue if I've missed something. Apparently, although not specified in the recently
resubmitted documentation, FMC proposes to use a different method for preconditioning soil
within the existing borrow pit area than is being used in undisturbed areas of the WUA. These is a
concern that cap test pads constructed with soil preconditioned in one way (at the existing borrow
area) will provide information on compaction that isn’t translatable to soil from the remainder of
the WUA that is preconditioned in another manner. It may be worthwhile discussing this issue with
FMC if they are allowed to move forward with use of the existing borrow pit soil.

Finally, as field work continues to slow down, Tim/Cliff would be available to help support the
cultural resources survey next week and subsequent monitoring of the excavations over time for
potential cultural resources.

Michele






From: Williams, Jonathan

To: Boyd. Andrew

Cc: Sheldrake, Beth; McDonnell, Kimberlee

Subject: FW: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Date: Thursday, May 12, 2016 12:25:12 PM

Attachments: imaqge001.png

ML111220603.pdf
ML15174A283.pdf

FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Thursday, May 12, 2016 11:31 AM

To: Williams, Jonathan

Cc: Michele Benchouk ; McDonnell, Kimberlee

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Example attached to Carolyn Smith and another to Nathan Small. Both are related to NHPA
consultations. Most agencies in ID have agreements in place, so they have specific processes already
set up for consultation with the SBT.

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, May 12, 2016 11:17 AM

To: Cohen, David [USA] <Cohen_David2 @bah.com>

Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for that piece of information. Could you send me a copy of the most recent ones?
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]
Sent: Thursday, May 12, 2016 10:34 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee

<McDonnell.Kimberlee@epa.gov>

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

I have located some consultation letters from government agencies addressing Carolyn directly, so |
believe that it will be OK to address it to her.
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NRC000164

March 30, 2011

Ms. Carolyn Smith

Cultural Resources Coordinator
The Shoshone-Bannock Tribes
P.O. Box 306

Fort Hall, ID 83203

SUBJECT:  NATIONAL HISTORIC PRESERVATION ACT SECTION 106 DRAFT
MEMORANDUM OF AGREEMENT FOR THE PROPOSED EAGLE ROCK
ENRICHMENT FACILITY IN BONNEVILLE COUNTY, IDAHO

Dear Ms. Smith:

The U.S. Nuclear Regulatory Commission (NRC) welcomes the Shoshone-Bannock Tribes as a
concurring party on the National Historic Preservation Act of 1966, as amended (NHPA 16
U.S.C. §470) Section 106 Memorandum of Agreement (MOA) for the AREVA Enrichment
Services LLC (AES) proposed Eagle Rock Enrichment Facility (EREF) project in Bonneville
County, Idaho. The NRC prepared a draft MOA (Enclosure) to facilitate discussion regarding
mitigation of adverse impacts to a historic property at the proposed EREF site and proposals to
address archaeological monitoring and procedures to be followed in the event of unanticipated
archaeological discoveries during construction and operation of the proposed project, and
additional archaeological surveys to be conducted in any previously un-surveyed areas that may
be identified. .

The NRC and Idaho State Historic Preservation Officer (Idaho SHPO) determined that site
MWO004 (John Leopard Homestead) was eligible for inclusion in the National Register of Historic
Places. The draft MOA reflects that AES has completed the mitigation of site MW004 and X-ray
fluorescence analysis of obsidian artifacts from the site. The draft MOA lists the NRC, the Idaho
SHPO and AES as signatories and the Shoshone-Bannock Tribes as a concurring party.

The NRC requests that the Shoshone-Bannock Tribes review and provide comments on the
draft MOA. The NRC plans to hold a webinar or teleconference with all the parties to discuss
and resolve any comments on this draft MOA before preparing a final MOA for signature. This
conference is tentatively planned for May 3, 2011; however, the final date and time will be
determined based on the availability of the parties. The NRC further requests that all parties
submit their comments on the draft MOA, in writing, to the NRC, at least three (3) business days
prior to the date of the conference. To facilitate the discussion, the NRC will distribute these
written comments to all of the parties in advance of the conference.







C. Smith 2

If you have any questions, please contact Mr. Stephen Lemont at (301) 415-5163, or by email at
Stephen.Lemont@nrc.gov. Thank you for your assistance in this matter.

Sincerely,

IRA/

Larry W. Camper, Director
Division of Waste Management
and Environment Protection
Office of Federal and State Materials
and Environmental Management Programs

Docket No.: 70-7015

Enclosure:
Draft Memorandum of Agreement

cc w/enclosure:
W. Preacher/The Shoshone-Bannock
Tribes
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If you have any questions, please contact Mr. Stephen Lemont at (301) 415-5163, or by email at
Stephen.Lemont@nrc.gov. Thank you for your assistance in this matter.
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June 23, 2015

Mr. Nathan Small Chairman
Shoshone-Bannock Tribes
P.O. Box 306

Fort Hall, ID 83203

SUBJECT:  SECTION 106 CONSULTATION OF THE NATIONAL HISTORIC
PRESERVATION ACT FOR THE FORT ST. VRAIN INDEPENDENT SPENT
FUEL STORAGE INSTALLATION LICENSE AMENDMENT REQUEST
REGARDING CHANGES TO TECHNICAL SPECIFICATION 3.3.1
(DOCKET NO.: 72-00009)

Dear Chairman Small:

The U.S. Nuclear Regulatory Commission (NRC) has received an application from the

U.S. Department of Energy (DOE) to amend Materials License Number SNM-2504 for the Fort
St. Vrain (FSV) Independent Spent Fuel Storage Installation (ISFSI) located in Platteville,
Colorado. The FSV ISFSI site consists of approximately 20 acres located in Weld County,
Colorado, approximately 3.5 miles northwest of the town of Platteville and 35 miles north of the
city of Denver.

The NRC regulations at Title 10 of the Code of Federal Regulations (10 CFR) Part 72,
“Licensing Requirements for the Independent Storage of Spent Nuclear Fuel, High-Level
Radioactive Waste, and Reactor-Related Greater than Class C Waste,” govern the storage of
spent nuclear fuel (spent fuel) generated at commercial nuclear power reactors licensed by the
NRC. Spent fuel that has been removed from the reactor’s spent fuel pool is typically stored at
a nuclear power plant’s ISFSI.

In 1991, the NRC issued a 20-year license to the Public Service Company of Colorado to
receive, possess, store, and transfer FSV spent fuel in the ISFSI. In 1999, this license was
transferred to DOE, and in 2011 the license was renewed for an additional 20 years. DOE is
requesting that its license be amended to incorporate a change to technical specification (TS)
3.3.1, immediately upon approval of this amendment. Approval of the license amendment
request would lengthen the time allowed to transfer a cask with a faulty (leaking) seal to the
Standby Storage Well (SSW) from 7 days to 21 days. The amendment would also modify the
30 day requirement to test two additional casks to 45 days. Procedures and equipment are
currently available to transfer the cask to the SSW, replace a faulty seal, and test additional
casks.

As established in 10 CFR Part 51, “Environmental Protection Regulations for Domestic
Licensing and Related Regulatory Functions,” the NRC regulation that implements the National
Environmental Policy Act of 1969, as amended, (NEPA) the agency is preparing an
environmental assessment (EA) for the proposed action. The NRC staff is coordinating
compliance with the Section 106 process of the National Historic Preservation Act of 1966
(NHPA) with its NEPA review process.







N. Small 2

The EA will include an analysis of potential impacts to historic and cultural resources. DOE
anticipates no new construction at the existing FSV ISFSI facility. Therefore, no land
disturbances are expected as a result of the license amendment. However, to support the EA,
the NRC is requesting any information you may have regarding Tribal historic sites or cultural
resources that may be affected by an amendment to the FSV ISFSI license. The NRC is
interested in knowing if you have specific knowledge of any sites that you believe have
traditional religious and cultural significance. After assessing the information provided by you,
the NRC will determine what additional actions are necessary to comply with the Section 106
process of the NHPA.

The DOE’s FSV ISFSI license amendment application is publicly available in the NRC Public
Document Room located at One White Flint North, 11555 Rockville Pike, Rockville, Maryland
20852, or from the NRC’s Agencywide Documents Access and Management System (ADAMS).
The ADAMS Public Electronic Reading Room is accessible at http://www.nrc.gov/reading-
rm/adams.html. The ADAMS Accession Number for the application package is ML15068A009.
Please submit any comments/information that you may have regarding this environmental
review within 30 days of the receipt of this letter to the NRC ATTN: Ms. Lydia W. Chang, Malil
Stop T-4B16, Washington, DC 20555.

If you have any questions, please contact Ms. Jean Trefethen of my staff by telephone at
301-415-0867 or via email at Jean.Trefethen@nrc.gov. Thank you for your assistance.

Sincerely,

IRA/

Lydia W. Chang, Chief

Environmental Review Branch

Division of Fuel Cycle Safety, Safeguards,
and Environmental Review

Office of Nuclear Material Safety
and Safeguards

Docket No.: 72-9
License No.: SNM-2504

Enclosure:

Figure E2-1
Fort St. Vrain General
Location of the ISFSI

cc: Ms. Carolyn Boyer Smith, THPO
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From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, May 12, 2016 8:34 AM

To: Cohen, David [USA] <Cohen_David2@bah.com>

Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for your availability to discuss with me and Michelle at 10 am PDT today.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2 @bah.com]

Sent: Wednesday, May 11, 2016 11:56 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee

<McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

Jonathan,

My minor edit suggestions in track changes within the attached document.
David

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Wednesday, May 11, 2016 2:43 PM

To: Cohen, David [USA] <Cohen_David2 @bah.com>
Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee

<McDonnell.Kimberlee@epa.gov>
Subject: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2 @bah.com]
Sent: Tuesday, May 10, 2016 10:33 PM
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To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Michele Benchouk <benchouk michele@bah.com>
Subject: Draft Sec 106 Consultation letter with the SBT - FOIA Exempt Deliberative Draft
Jonathan,

Booz | Allen | Hamilton

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan

To: Sheldrake, Beth; Boyd. Andrew

Cc: McDonnell, Kimberlee

Subject: FW: [External] Re: Cultural resources survey at FMC Pocatello location
Date: Wednesday, May 11, 2016 12:34:32 PM

FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Wednesday, May 11, 2016 10:28 AM

To: Williams, Jonathan

Cc: Michele Benchouk

Subject: FW: [External] Re: Cultural resources survey at FMC Pocatello location
FYI.

From: Cohen, David [USA]

Sent: Wednesday, May 11, 2016 10:28 AM

To: 'LaRae Bill' <|bill@sbtribes.com>

Subject: RE: [External] Re: Cultural resources survey at FMC Pocatello location

I am happy that you can be available on short notice, thank you.

| assume that you know the FMC site location, but let me know if you need specific directions. To go
onto the site, we all need to attend a safety training in the morning that begins at 7:30 AM and my
last up to two hours. Per the safety trainer, standard protocol is that we need these items to work
on site: safety glasses, hard hat, hearing protection, safety toe boots, and leather gloves. | will make
sure that your name is on the clearance list for the gate, and they can direct you to the training
center location. If | receive any more specific details about that | will pass them on to you.

| will be on site with three other archaeologists. Since you can only be on site one day, our focus will
start in the area where soil is proposed to be disturbed. Please let me know if there are any specific
survey methods that your office prefers. The current planned approach based on ground visibility is
for transects to be walked spaced 10 meters apart, but the final strategy is to be decided on site
before we begin.

Let me know if you would like any further details about anything prior to going on site.

David

From: LaRae Bill [mailto:Ibill@sbtribes.com]

Sent: Wednesday, May 11, 2016 9:34 AM

To: Cohen, David [USA] <Cohen_David2@bah.com>

Subject: [External] Re: Cultural resources survey at FMC Pocatello location

Hi David,

| am available to assist with the pedestrian survey on Tuesday, May 17. | have a scheduled training in
Idaho Falls in Wednesday so i will be unavailable that day.




mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=eb63580f70dd4d598779bb89417deecc-Williams, Jonathan

mailto:sheldrake.beth@epa.gov

mailto:Boyd.Andrew@epa.gov

mailto:McDonnell.Kimberlee@epa.gov

mailto:lbill@sbtribes.com

mailto:lbill@sbtribes.com

mailto:Cohen_David2@bah.com



Sent from my iPhone

On May 9, 2016, at 5:17 PM, Cohen, David [USA] <Cohen_David2 @bah.com> wrote:

LaRae,
| am a cultural resources lead at Booz Allen Hamilton, and we have been working with
the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
location. The EPA let me know today that | could contact you regarding the FMC
Pocatello site and the planned cultural resources survey. | left a phone message for
you and would like to discuss the location, survey plans, and concerns for cultural
resources since | know that there has already been some discussion with the EPA
about this.

Typically | would send a formal request for consultation, and will prepare one, but given
prior discussions that have occurred with the EPA and the short timeframe before a
cultural resources survey is planned, | am hoping that you can be available for a
preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
& Wednesday, 5/17) to conduct an intensive pedestrian survey. | am hoping that you,
or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
available to conduct the survey with us or be available to meet during that time.
| can be reached at this email address or by phone: (510) 967-6550.

Thank you,

David Cohen

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams. Jonathan

To: Kelly Wright; susanh@ida.net; Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov;
Wayne.Crowther@deg.idaho.gov; Michele Benchouk; Zavala. Bernie; (B)(6)"""" 1 Madabhushi. Sriram [USA]

Cc: McDonnell, Kimberlee

Subject: No Bonus Call Today--FMC OU Bi-Weekly Call Reminder for May 19, 2016 at 2 pm Mountain Time

Date: Thursday, May 12, 2016 11:42:23 AM

Thanks to those who participated in last week’s regularly scheduled bi-weekly call. | had asked that
you hold the time today for a possible bonus call. That time can now be released to other work we
all have to do.

Let’s teleconference again next week, as scheduled, at 2 pm Mountain Time May 19, 2016. BAH will
initiate the call next week as usual. Here’s the phone info.

Dial In- DO
Passcode IS

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov
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From: Kelly Wright

To: Scott.Miller@deq.idaho.gov; Williams, Jonathan; susanh@ida.net

Cc: Michele Benchouk; (b) (6) McDonnell, Kimberlee

Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:43:06 AM

Jonathan, I have a few concerns with your response to comments and proposed monitoring. The following concerns
include:

1) I disagree that radiation surveys are not needed and topographic surveys will serve as a surrogate. Radiation
monitoring using TLD may provide information on direct radiation and exposure and could be done quarterly
regardless of weather. Department of Energy does this at all sites especially at the INL. It is also much cheaper
than what is being proposed by their survey technique.

2) | am alarmed with FMC's claim worker protection is the primary driver for gas monitoring. Monitoring of the
environment and to ensure worker protection are necessary and as you may know, but gases generated may not be
in the areas where worker are routinely occupying but rather moving into these. For FMC to claim no phosphine
has been detected is incorrect. USC were detected throughout the site and as the Tribes conveyed to EPA last year,
1 USC may have actually been multiple, up to 40, depending on location of the material excavated. USCs are
nothing more than contamination of phosphorus and based on the chemical changes and phosphine is emitted as
well as other forms of phosphorus chemicals.

3) As we the Tribes comment to you in April, we are not in agreement with the currently proposed gas monitoring
scheme. We ask you consider implementing phosphine monitoring in a more robust manner as described in the
Tribes April 12, 2016 comments.

Thanks
Kelly

From: Scott.Miller@deq.idaho.gov [mailto:Scott.Miller@deq.idaho.gov]
Sent: Friday, May 13, 2016 11:26 AM

To: Williams.Jonathan@epa.gov; Susan Hanson <susanh@ida.net>; Kelly Wright <kwright@sbtribes.com>
Cc: benchouk_michele@bah.com; (0) (6) ; McDonnell.Kimberlee@epa.gov
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Susan - great point. | did not get the site-wide averaging, but that may be because I had my own ideas on how it
would work.

Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM

To: susanh@ida.net; Kelly Wright; Scott Miller
Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

I understand and agree with the concern. Some of what Rob was saying sounded too much to me like site-wide
averaging. That's why I continued the line of questioning about “decision unit" size that Scott began.
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Chad's response about number of surveyed subareas struck me as helpful. If I understood him correctly, areas of
erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
of 10,000 square feet (about a quarter acre).

I've copied Rick and Michelle on this e-mail to see if they have anything to add.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Susan Hanson [mailto:susanh@ida.net]
Sent: Friday, May 13, 2016 9:37 AM

To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>
Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Kelly-Jonathan-Scott
My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
addition of soil may occur at the site and changes will be made according to reasonable size. | just want to assure

FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
negate additional repairs in areas that need.

Susan Hanson

On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan™ <Williams.Jonathan@epa.gov> wrote:

> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Scott.Miller@deq.idaho.gov

To: Williams, Jonathan; susanh@ida.net; kwright@sbtribes.com

Cc: Michele Benchouk; (b) (6) McDonnell, Kimberlee

Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:25:41 AM

Susan - great point. | did not get the site-wide averaging, but that may be because | had my own ideas on how it
would work.

Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM

To: susanh@ida.net; Kelly Wright; Scott Miller
Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

I understand and agree with the concern. Some of what Rob was saying sounded too much to me like site-wide
averaging. That's why I continued the line of questioning about "decision unit" size that Scott began.

Chad's response about number of surveyed subareas struck me as helpful. If I understood him correctly, areas of
erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
of 10,000 square feet (about a quarter acre).

I've copied Rick and Michelle on this e-mail to see if they have anything to add.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Susan Hanson [mailto:susanh@ida.net]

Sent: Friday, May 13, 2016 9:37 AM

To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>

Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Kelly-Jonathan-Scott

My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
addition of soil may occur at the site and changes will be made according to reasonable size. | just want to assure
FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
negate additional repairs in areas that need.
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Susan Hanson

On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:

> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>










From: Williams, Jonathan

To: susanh@ida.net; Kelly Wright; Scott.Miller@deq.idaho.gov Miller

Cc: Michele Benchouk; (b) (6) McDonnell, Kimberlee

Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:06:37 AM

I understand and agree with the concern. Some of what Rob was saying sounded too much to me like site-wide
averaging. That's why I continued the line of questioning about “decision unit™ size that Scott began.

Chad's response about number of surveyed subareas struck me as helpful. If I understood him correctly, areas of
erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
of 10,000 square feet (about a quarter acre).

I've copied Rick and Michelle on this e-mail to see if they have anything to add.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Susan Hanson [mailto:susanh@ida.net]

Sent: Friday, May 13, 2016 9:37 AM

To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>

Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Kelly-Jonathan-Scott
My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
addition of soil may occur at the site and changes will be made according to reasonable size. | just want to assure

FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
negate additional repairs in areas that need.

Susan Hanson

On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan™ <Williams.Jonathan@epa.gov> wrote:

> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Williams, Jonathan

To: Kelly Wright; Scott.Miller@deg.idaho.gov; susanh@ida.net

Cc: Michele Benchouk; (b) (6) : McDonnell, Kimberlee

Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 5:23:18 PM

Kelly:

You've brought up some additional topics in response to what Scott and | e-mailed Susan shortly after the
teleconference held this morning with FMC, EPA, the Tribes, and IDEQ. I'll address those additional topics as best
I can.

But first | would like to reiterate my agreement with Susan's concern, expressed as the original e-mail on this string,
about averaging gamma cap topsoil gains/losses across the site. | think that concern was addressed in response to
questions we posed to FMC/MWH on the teleconference this morning. We can confirm that FMC will be
addressing soil losses within relatively small decision units, and not planning to average gains/losses over the site,
when FMC resubmits the PSVP on or before May 23, 2016.

1) Your comment #1 below questions the use of soil thickness monitoring as an effective way to measure gamma
cap effectiveness, and thus assure long-term performance. In response, please recall the amount of effort spent
requiring FMC to demonstrate what thickness of WUA silt could be expected to meet the gamma shielding RAO.
That applied research is the basis of the gamma cap shielding layer thickness. Its effectiveness will be confirmed
by post-remedial action construction surveys of the gamma cap. If the gamma cap as constructed meets the
performance standard then maintaining that thickness (which EPA considers critical) will continue to provide the
required shielding.

I'll also forward an e-mail received earlier today from Rick Poeton in response to this comment. Please feel free to
discuss it with him over the telephone if that would be helpful.

2) | don't understand how your comment #2 below relates directly to the teleconference held this morning. The only
gas monitoring discussed was for indoor air quality within buildings to be constructed in RA-G North. FMC
alerted us that they would be proposing to design a radon mitigation system for buildings at RA-G North to address
office spaces, and not storage areas of the warehouse. Monitoring of indoor air quality will still include the non-
office portions of buildings. My recollection is that we collectively stated FMC would need to provide information
about building usage to confirm that non-office spaces would be mostly unoccupied.

3) Your comment #3 below refers back to comments you provided to EPA April 12, 2016. | responded to those
comments via e-mail April 13 and 14. As articulated in my e-mails, | did not understand the comments, and asked
that you telephone me to explain them. 1 also alerted you about FMC's then-upcoming resubmittal of the PSVP in
response to EPA comments of March 29, 2016. FMC resubmitted the PSVP April 19, 2016 and provided
concurrent copies for review to EPA, the Tribes, and IDEQ. The FMC resubmittal was a topic on the April 21,
2016 bi-weekly teleconference. Draft EPA comments were provided to the Tribes and IDEQ April 22,2016 in a
Word document so that additional comments could be easily provided. | did not receive comments from the Tribes
on the April 19, 2016 resubmitted PSVP, and provided EPA comments to FMC April 26, 2016. FMC will be
resubmitting the PSVP on or before May 23, 2016. In anticipation of that submittal, please provide EPA with any
specific Tribal comments you do not think have been adequately addressed by EPA comments to date (February 6,
2016; March 29, 2016; April 26, 2016) on the PSVP.

| trust this response has been helpful. Please feel free to call me with any questions. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
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Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Friday, May 13, 2016 10:43 AM

To: Scott.Miller@deqg.idaho.gov; Williams, Jonathan <Williams.Jonathan@epa.gov>; susanh@ida.net
Cc: Michele Benchouk <benchouk_michele@bah.com>; () (6) McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Jonathan, I have a few concerns with your response to comments and proposed monitoring. The following concerns
include:

1) I disagree that radiation surveys are not needed and topographic surveys will serve as a surrogate. Radiation
monitoring using TLD may provide information on direct radiation and exposure and could be done quarterly
regardless of weather. Department of Energy does this at all sites especially at the INL. It is also much cheaper
than what is being proposed by their survey technique.

2) | am alarmed with FMC's claim worker protection is the primary driver for gas monitoring. Monitoring of the
environment and to ensure worker protection are necessary and as you may know, but gases generated may not be
in the areas where worker are routinely occupying but rather moving into these. For FMC to claim no phosphine
has been detected is incorrect. USC were detected throughout the site and as the Tribes conveyed to EPA last year,
1 USC may have actually been multiple, up to 40, depending on location of the material excavated. USCs are
nothing more than contamination of phosphorus and based on the chemical changes and phosphine is emitted as
well as other forms of phosphorus chemicals.

3) As we the Tribes comment to you in April, we are not in agreement with the currently proposed gas monitoring
scheme. We ask you consider implementing phosphine monitoring in a more robust manner as described in the
Tribes April 12, 2016 comments.

Thanks
Kelly

From: Scott.Miller@deq.idaho.gov [mailto:Scott.Miller@deq.idaho.gov]
Sent: Friday, May 13, 2016 11:26 AM

To: Williams.Jonathan@epa.gov; Susan Hanson <susanh@ida.net>; Kelly Wright <kwright@sbtribes.com>
Cc: benchouk_michele@bah.com; (0) (6) ; McDonnell.Kimberlee@epa.gov
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Susan - great point. | did not get the site-wide averaging, but that may be because I had my own ideas on how it
would work.

Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM

To: susanh@ida.net; Kelly Wright; Scott Miller
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Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

I understand and agree with the concern. Some of what Rob was saying sounded too much to me like site-wide
averaging. That's why | continued the line of questioning about "decision unit" size that Scott began.

Chad's response about number of surveyed subareas struck me as helpful. If I understood him correctly, areas of
erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
of 10,000 square feet (about a quarter acre).

I've copied Rick and Michelle on this e-mail to see if they have anything to add.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Susan Hanson [mailto:susanh@ida.net]

Sent: Friday, May 13, 2016 9:37 AM

To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>

Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents

Kelly-Jonathan-Scott
My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
addition of soil may occur at the site and changes will be made according to reasonable size. | just want to assure

FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
negate additional repairs in areas that need.

Susan Hanson

On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:

> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Williams, Jonathan

To: Rachel Greengas
Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;
(b) (6) ; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: RE: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan
Date: Tuesday, May 10, 2016 6:41:13 PM
Attachments: image003.png
image004.png

EPA can grant a reasonable time extension but an additional two weeks might not be necessary.
Please identify which April 26, 2016 comments FMC believes need to be discussed in order to
resubmit fully responsive documents. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Tuesday, May 10, 2016 4:03 PM

To: Williams, Jonathan
Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
Michele Benchouk ; ©)(6) '; Tim Norman ; McDonnell, Kimberlee ;
Marguerite Carpenter ; Rob Hartman

Subject: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and
OM&M Plan

Jonathan-

We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the
most part the documents are being revised consistent with those comments. There are a
few comments that we would like to discuss with you prior to finalizing the response to
comments and revised PSVP and OM&M Plan. Given the current priority on resolving any
outstanding issues and finalizing the Contractor Construction and Construction Quality
Control Plans, and Remedial Design and Remedial Action Work Plan for the Soil Remedy
so that the 2016 capping phase can begin, FMC is requesting an extension for resubmittal
of the PSVP and OM&M Plan to May 23, 2016. | will contact you later this week to
schedule a conference call for the week of May 16 to discuss a few specific comments and
proposed responses / revisions to the PSVP and OM&M Plan.

Regards,

Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550

C: 215-514-7195
E: rachel.greengas@fmc.com

+MC
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Please note our new address (as of May 16th):
FMC Tower at Cira Center South

2929 Walnut Street, Philadelphia, PA 19104
Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this

communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Rachel Greengas

To: Williams, Jonathan

Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;
(b) (6) "; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman

Subject: RE: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan

Date: Wednesday, May 11, 2016 2:35:32 PM

Attachments: image001.png
imaqge002.png

Jonathan-

We would to discuss the OM&M, including the soil depth indicators and the potential survey to be
performed on the cap surfaces. Applicable comments to this include but not limited to PSVP
(comments 14 and 16) and OM&M Plan (comments 4 and 12). If we can set up a call to discuss
Friday or Monday we can work to get everything revised ASAP. We would like to get this squared
away so we are on the same page with the EPA team prior to resubmitting. If you have a preference
on a call date/time please let me know and | can set something up.

Rachle

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Tuesday, May 10, 2016 7:41 PM

To: Rachel Greengas

Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;
(b) (6) Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: RE: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and OM&M Plan
EPA can grant a reasonable time extension but an additional two weeks might not be necessary.
Please identify which April 26, 2016 comments FMC believes need to be discussed in order to
resubmit fully responsive documents. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Tuesday, May 10, 2016 4:03 PM

To: Williams, Jonathan

Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
Michele Benchouk ; () (6) Tim Norman ; McDonnell, Kimberlee ;
Marguerite Carpenter ; Rob Hartman

Subject: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and
OM&M Plan

Jonathan-

We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the most part
the documents are being revised consistent with those comments. There are a few comments that
we would like to discuss with you prior to finalizing the response to comments and revised PSVP and
OM&M Plan. Given the current priority on resolving any outstanding issues and finalizing the
Contractor Construction and Construction Quality Control Plans, and Remedial Design and Remedial
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Action Work Plan for the Soil Remedy so that the 2016 capping phase can begin, FMC is requesting
an extension for resubmittal of the PSVP and OM&M Plan to May 23, 2016. | will contact you later
this week to schedule a conference call for the week of May 16 to discuss a few specific comments
and proposed responses / revisions to the PSVP and OM&M Plan.

Regards,

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P:215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please note our new address (as of May 16th):

FMC Tower at Cira Center South

2929 Walnut Street, Philadelphia, PA 19104

Please be advised that this transmittal may be privileged or confidential. If you are not the intended recipient,
please do not read, copy or re-transmit this communication. If you have received this communication in error,
please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete this message and any
attachments. Thank you in advance for your cooperation and assistance.

Click here to report this email as spam.
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From: Rob Hartman

To: Williams, Jonathan; Marguerite Carpenter; Rachel Greengas
Cc: Michele Benchouk; Cohen, David [USA]; McDonnell, Kimberlee
Subject: RE: GIS shapefile for proposed WUA excavation area

Date: Tuesday, May 10, 2016 2:47:58 PM

Attachments: RDR D 2-28 LIMITS OF STRIPPING.prj

Jonathan: As requested, the .prj file for the Limit of Stripping Surface depicted on RDR Drawing 2-28
(Western Undeveloped Area soil borrow) is attached.

Please advise schedule, names and number of visitors for the survey work scheduled for next week.
If we have their names, KW can let the gate security know that they are expected and can proceed
to the Training Center. All new visitors will need to receive FMC’s visitor safety training which we
can schedule for the expected arrival date/time. Thanks, Rob

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Monday, May 09, 2016 4:46 PM

To: Rob Hartman; Marguerite Carpenter; Rachel Greengas

Cc: Michele Benchouk; Cohen, David [USA]; McDonnell, Kimberlee

Subject: RE: GIS shapefile for proposed WUA excavation area

Thanks. BAH has received and reviewed the requested information from the Idaho SHPO.

Looking ahead, BAH would also like to have the corresponding .prj files for the cultural resource
survey work scheduled next week. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan @epa.gov

From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com]
Sent: Thursday, April 28, 2016 8:58 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Marguerite Carpenter
<MARGUERITE.CARPENTER@fmc.com>; Rachel Greengas <Rachel.Greengas@fmc.com>

Cc: Michele Benchouk <benchouk michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: GIS shapefile for proposed WUA excavation area

As requested .shp and comparable autocad/arcview file formats for the Limit of Stripping Surface
depicted on RDR Drawing 2-28 (Western Undeveloped Area soil borrow, also attached as a .pdf).
Contact me with any questions. Thanks, Rob

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, April 28, 2016 4:44 PM

To: Rob Hartman; Marguerite Carpenter; Rachel Greengas

Cc: Michele Benchouk; McDonnell, Kimberlee

Subject: RE: GIS shapefile for proposed WUA excavation area

Thanks. Please be sure to copy Michelle as she arrives to work about three hours ahead of me.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
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1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com]

Sent: Thursday, April 28, 2016 3:00 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Marguerite Carpenter
<MARGUERITE.CARPENTER@fmc.com>; Rachel Greengas <Rachel.Greengas@fmc.com>

Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: GIS shapefile for proposed WUA excavation area

Jonathan: Both of our Civil 3D designers are busy right now. Sent urgent notice for shape file for
planned WUA borrow (RDR Drawing 2-28, “Limit of Stripping Surface”). | will forward when received.
Thanks, Rob

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, April 28, 2016 3:31 PM

To: Marguerite Carpenter; Rachel Greengas; Rob Hartman
Cc: Michele Benchouk; McDonnell, Kimberlee

Subject: GIS shapefile for proposed WUA excavation area
Marjo, Rachel, and Rob:

The Idaho SHPO is requesting a GIS shapefile of the proposed excavation area within the WUA as
part of a records search. BAH can provide that to the SHPO but believes it would be faster if FMC
already has one available.

Please advise. Thanks.

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov
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From: Cohen. David [USA]

To: Williams, Jonathan

Cc: Michele Benchouk; McDonnell, Kimberlee

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Date: Thursday, May 12, 2016 11:31:17 AM

Attachments: image001.png

ML111220603.pdf
ML15174A283.pdf

Example attached to Carolyn Smith and another to Nathan Small. Both are related to NHPA
consultations. Most agencies in ID have agreements in place, so they have specific processes already
set up for consultation with the SBT.

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, May 12, 2016 11:17 AM

To: Cohen, David [USA]

Cc: Benchouk, Michele [USA] ; McDonnell, Kimberlee

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for that piece of information. Could you send me a copy of the most recent ones?
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2 @bah.com]

Sent: Thursday, May 12, 2016 10:34 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Michele Benchouk <penchouk michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

| have located some consultation letters from government agencies addressing Carolyn directly, so |
believe that it will be OK to address it to her.

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Thursday, May 12, 2016 8:34 AM

To: Cohen, David [USA] <Cohen David2@bah.com>

Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>

Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for your availability to discuss with me and Michelle at 10 am PDT today.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov






From: Cohen, David [USA] [mailto:Cohen_David2 @bah.com]

Sent: Wednesday, May 11, 2016 11:56 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee

<McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

Jonathan,

My minor edit suggestions in track changes within the attached document.
David

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Wednesday, May 11, 2016 2:43 PM

To: Cohen, David [USA] <Cohen_David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee

<McDonnell.Kimberlee@epa.gov>
Subject: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]
Sent: Tuesday, May 10, 2016 10:33 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Michele Benchouk <benchouk michele@bah.com>
Subject: Draft Sec 106 Consultation letter with the SBT - FOIA Exempt Deliberative Draft
Jonathan,

Booz | Allen | Hamilton

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com










From: Williams, Jonathan

To: Sheldrake, Beth

Cc: Boyd. Andrew; McDonnell, Kimberlee

Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:57:32 AM

Attachments: imaqge001.png

FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Tuesday, May 10, 2016 9:55 AM

To: 'Kelly Wright'

Cc: susanh@ida.net; McDonnell, Kimberlee

Subject: RE: Cultural resources survey at FMC Pocatello location

EPA has been in contact with the Tribes’ cultural resources staff. | have alerted you about this in
voicemail messages. Please call me back so that | can provide you with an update. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Tuesday, May 10, 2016 8:43 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: susanh@ida.net

Subject: FW: Cultural resources survey at FMC Pocatello location

Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
concern that they have not been actively involved with the 106 work. In accordance with NHPA,

Tribes should be included during the planning.
Thought | would share what | was told about this.
Thanks

Kelly

From: LaRae Bill

Sent: Tuesday, May 10, 2016 9:13 AM

To: Kelly Wright <kwright@sbtribes.com>

Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: FW: Cultural resources survey at FMC Pocatello location

| have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
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regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
start. The Tribes have to be included from the beginning of their proposed project with regard to
any affects to cultural properties.

| will make myself available to assist with the survey next week.

:’%K %/’(W L@N//

Cultural Resources

Heritage Tribal Office (HeTO)

Shoshone-Bannock Tribes

P. O. Box 306 Fort Hall, ID 83203

(208)236-1081 office

(208)244-8496 cell

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Monday, May 09, 2016 5:18 PM

To: LaRae Bill <|bill@sbtribes.com>

Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: Cultural resources survey at FMC Pocatello location

LaRae,

| am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
know today that | could contact you regarding the FMC Pocatello site and the planned cultural
resources survey. | left a phone message for you and would like to discuss the location, survey plans,
and concerns for cultural resources since | know that there has already been some discussion with
the EPA about this.

Typically I would send a formal request for consultation, and will prepare one, but given prior
discussions that have occurred with the EPA and the short timeframe before a cultural resources
survey is planned, | am hoping that you can be available for a preliminary discussion. We are
planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
intensive pedestrian survey. | am hoping that you, or other members of the Shoshone-Bannock
Tribes cultural resources staff, might be available to conduct the survey with us or be available to

meet during that time.

| can be reached at this email address or by phone: (510) 967-6550.
Thank you,

David Cohen

Booz | Allen | Hamilton

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan

To: Sheldrake, Beth; Boyd. Andrew

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 10:32:54 AM

FYL. I would like to discuss soon. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Thursday, May 05, 2016 8:14 AM

To: Williams, Jonathan

Cc: McDonnell, Kimberlee

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
letter following immediately after. It would be about one month or longer depending upon the
SHPO review before a complete document can be released.

| asked about the hand auger component and was told no. They needed to do a survey before any
ground disturbance.

Kelly

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Wednesday, May 04, 2016 4:40 PM

To: Kelly Wright <kwright@sbtribes.com>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

| can be available tomorrow morning before the remedial action construction meeting. That meeting
is scheduled to begin at 10 am Mountain Time.

What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
feet in order to measure soil moisture in an areas which have been watered.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Wednesday, May 04, 2016 2:34 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
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Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
Cultural folks to get back with me.

Sent from my iPhone

On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you
may recall, a high-priority action item in response to the April 28, 2016 remedial action
construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two
borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]
Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
<Douglas.Tanner@deq.idaho.gov>; Michele Benchouk
<benchouk_michele@bah.com>; ©)6)

Cliff Merrill <Cliff. Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;

McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent
to EPA on March 21, 2016 and subsequent email approval from EPA received on March
23, 2016. Pre-conditioning activities using a sprinkler system commenced on March 24,
2016. To date no intrusive activity has been performed in the WUA. FMC’s contractor,
Envirocon, performed geotechnical calculations to confirm the extent of required pre-
conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the
moisture content of the soil. Over-wetting is a concern because drying out these materials
may be difficult given their soil properties. Consequently, as discussed during the pre-
construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
to determine the moisture content of the soil and if additional wetting is required. The
attached map provides the locations of the proposed test pits/soil borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending
discussions associated with a potential Cultural Resources Survey. However, as discussed
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during the Pre-Construction Meeting, obtaining this geotechnical data is essential to
determine the moisture content of the soil. Based upon these considerations, FMC
proposes to have Envirocon perform soil borings (as opposed to the more typical test pit
method) utilizing a Geoprobe rig. This would minimize any disturbance to the area. If
approved, borings will be advanced to a depth of 10-feet and soil samples will be obtained
for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
approximately three days, Envirocon will move its pre-conditioning activities (including
relocation of the sprinkler system) to another approximate 10-acre area within the WUA.
Currently, Envirocon is pre-conditioning in the southwest quadrant of the WUA. Envirocon
intends to shift the sprinkler system approximately 100-feet to the East of its current
location (as shown on the attached map). As confirmed by visual observations, the
proposed preconditioning area has surface conditions similar to the area currently being
wetted.

Please let me know if you have any questions or comments on any of the above items.
Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

THINK_SAFE_LogoHorizontal.png
(7]

Please be advised that this transmittal may be privileged or confidential. If you are not the
intended recipient, please do not read, copy or re-transmit this communication. If you have
received this communication in error, please notify me by e-mail

(rachel.greengas@fmc.com) or by telephone and delete this message and any
attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Michele Benchouk

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 2:27:13 PM

Attachments: imaqge002.png

PreConditioning Plan Apr21.pdf

I’d like to discuss with you and/or David when you’re available. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, May 04, 2016 1:53 PM

To: 'Kelly Wright'

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you may recall, a
high-priority action item in response to the April 28, 2016 remedial action construction meeting,
that we both attended, was for us to discuss this request.

Please telephone me so that we can discuss FMC'’s request to advance these two borings in order to
take soil moisture measurements to a depth of 10 feet. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
<Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; ©)(6)
(b) (6) : Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman
<Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee @epa.gov>; Rob Hartman
<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
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activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
performed in the WUA. FMC's contractor, Envirocon, performed geotechnical calculations to confirm the
extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the moisture
content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
additional wetting is required. The attached map provides the locations of the proposed test pits/soil
borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
associated with a potential Cultural Resources Survey. However, as discussed during the Pre-

Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
observations, the proposed preconditioning area has surface conditions similar to the area currently
being wetted.

Please let me know if you have any questions or comments on any of the above items.

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this

communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Boyd. Andrew

Cc: Sheldrake, Beth; McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 2:21:23 PM

Attachments: imaqge002.png
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FYI

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, May 04, 2016 1:53 PM

To: 'Kelly Wright'

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you may recall, a
high-priority action item in response to the April 28, 2016 remedial action construction meeting,
that we both attended, was for us to discuss this request.

Please telephone me so that we can discuss FMC'’s request to advance these two borings in order to
take soil moisture measurements to a depth of 10 feet. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
<Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; ©)(6)

(b) (6) : Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman
<Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee @epa.gov>; Rob Hartman
<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
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activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
performed in the WUA. FMC's contractor, Envirocon, performed geotechnical calculations to confirm the
extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the moisture
content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
additional wetting is required. The attached map provides the locations of the proposed test pits/soil
borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
associated with a potential Cultural Resources Survey. However, as discussed during the Pre-

Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
observations, the proposed preconditioning area has surface conditions similar to the area currently
being wetted.

Please let me know if you have any questions or comments on any of the above items.

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this

communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Kelly Wright

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 1:53:47 PM

Attachments: imaqge002.png

PreConditioning Plan Apr21.pdf

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you may recall, a
high-priority action item in response to the April 28, 2016 remedial action construction meeting,
that we both attended, was for us to discuss this request.

Please telephone me so that we can discuss FMC'’s request to advance these two borings in order to
take soil moisture measurements to a depth of 10 feet. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan

Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
Michele Benchouk ; (0)(6) '+ Cliff Merrill ; Tim Norman ; McDonnell,
Kimberlee ; Rob Hartman ; Christina Kaba

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
performed in the WUA. FMC'’s contractor, Envirocon, performed geotechnical calculations to confirm the
extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the moisture
content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
additional wetting is required. The attached map provides the locations of the proposed test pits/soil
borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
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the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
observations, the proposed preconditioning area has surface conditions similar to the area currently
being wetted.

Please let me know if you have any questions or comments on any of the above items.

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this
communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Sheldrake, Beth; Boyd. Andrew

Cc: McDonnell, Kimberlee

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 1:14:20 PM

FYL. I view this as permission to contact the Cultural Resources Dept. directly.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Thursday, May 05, 2016 11:51 AM

To: Williams, Jonathan ; LaRae Bill ; Carolyn Smith

Cc: McDonnell, Kimberlee

Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Actually they are one and the same. Cultural Department does not want any of this area disturbed
until after a survey completed. They have waiting around to go get it started.

I'm not available for afternoon call. | have a meeting with the Fort Hall Business Council.
Sorry

Kelly

Their phone is 208.236.1081 if you want to talk to them directly.

Sent from my iPhone

On May 5, 2016, at 12:11 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

Thanks for the voice mail messages earlier this morning. Sorry to have missed your
calls. My commute to work this morning included riding the bus from 7 am until it was
hopelessly stuck in traffic, and then walking the remaining four miles or so to work. |
arrived about 9:30 am.
| believe your e-mail includes aspects of two different, albeit related, topics within the

WUA.
1) FMC’s 4/21/16 request to EPA to advance two borings to 10 feet in depth for soil
moisture measurements.

2) The Tribes’ request to EPA for a cultural resource survey prior to additional soil
excavation within the WUA.
My e-mail was about the first topic. It's more time-critical, and | would like to discuss it
with you and/or your cultural resources staff as soon as possible. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
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Seattle, WA 98101
Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Thursday, May 05, 2016 8:14 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan, after talking with the Cultural Staff, they said no. However, they are available
to conduct the survey in accordance with the SHPO. It would be a couple of days for
the complete survey with a letter following immediately after. It would be about one
month or longer depending upon the SHPO review before a complete document can
be released.

| asked about the hand auger component and was told no. They needed to do a survey
before any ground disturbance.

Kelly

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Wednesday, May 04, 2016 4:40 PM

To: Kelly Wright <kwright@sbtribes.com>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

| can be available tomorrow morning before the remedial action construction meeting.
That meeting is scheduled to begin at 10 am Mountain Time.

What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a
depth of 10 feet in order to measure soil moisture in an areas which have been
watered.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com)]

Sent: Wednesday, May 04, 2016 2:34 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm
waiting for our Cultural folks to get back with me.

Sent from my iPhone

On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:
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Kelly:

I've called to discuss this request from FMC and left you voicemail
messages. As you may recall, a high-priority action item in response to
the April 28, 2016 remedial action construction meeting, that we both
attended, was for us to discuss this request.

Please telephone me so that we can discuss FMC’s request to advance
these two borings in order to take soil moisture measurements to a
depth of 10 feet. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]
Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug
Tanner <Douglas.Tanner@deg.idaho.gov>; Michele Benchouk
<benchouk_michele@bah.com>; B)(€)

(b) () ; Cliff Merrill <Cliff. Merrill@akana.us>; Tim

Norman <Tim.Norman@akana.us>; McDonnell, Kimberlee
<McDonnell.Kimberlee@epa.gov>; Rob Hartman

<Rob.J.Hartman@mwhglobal.com>; Christina Kaba

<Christina.Kaba@fmc.com>

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed
Boring Plan

Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with
the email sent to EPA on March 21, 2016 and subsequent email approval
from EPA received on March 23, 2016. Pre-conditioning activities using a
sprinkler system commenced on March 24, 2016. To date no intrusive
activity has been performed in the WUA. FMC'’s contractor, Envirocon,
performed geotechnical calculations to confirm the extent of required pre-
conditioning (i.e., amount of water required to infiltrate to a ten foot depth).
These calculations have limitations, however, and now in-place data is
required to determine the moisture content of the soil. Over-wetting is a
concern because drying out these materials may be difficult given their soil
properties. Consequently, as discussed during the pre-construction meeting,
FMC is seeking approval to perform test pits/soil borings in this area to
determine the moisture content of the soil and if additional wetting is
required. The attached map provides the locations of the proposed test
pits/soil borings.

FMC understands that EPA has requested no intrusive activity within the
WUA pending discussions associated with a potential Cultural Resources
Survey. However, as discussed during the Pre-Construction Meeting,
obtaining this geotechnical data is essential to determine the moisture
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content of the soil. Based upon these considerations, FMC proposes to have
Envirocon perform soil borings (as opposed to the more typical test pit
method) utilizing a Geoprobe rig. This would minimize any disturbance to the
area. If approved, borings will be advanced to a depth of 10-feet and soil
samples will be obtained for geotechnical testing. Envirocon would like to
perform these borings within a week to determine if additional pre-
conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is
notifying EPA that in approximately three days, Envirocon will move its pre-
conditioning activities (including relocation of the sprinkler system) to another

approximate 10-acre area within the WUA. Currently, Envirocon is pre-
conditioning in the southwest quadrant of the WUA.. Envirocon intends to shift
the sprinkler system approximately 100-feet to the East of its current location
(as shown on the attached map). As confirmed by visual observations, the
proposed preconditioning area has surface conditions similar to the area
currently being wetted.

Please let me know if you have any questions or comments on any of the
above items.

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If
you are not the intended recipient, please do not read, copy or re-transmit
this communication. If you have received this communication in error, please
notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete
this message and any attachments. Thank you in advance for your
cooperation and assistance.
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From: Williams, Jonathan

To: Boyd. Andrew

Cc: McDonnell, Kimberlee

Subject: FW: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 11:36:50 AM

Attachments: imaqge002.png

Here’s the call-in info.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Thursday, May 05, 2016 11:21 AM

To: Williams, Jonathan ; Michele Benchouk

Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan,

Thanks, let’s have a call at 11:30 to chat.

Dial In ®®©
Passcode®®

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Thursday, May 05, 2016 10:35 AM

To: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; Cohen, David [USA]
<Cohen_David2@bah.com>

Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Yes. | should be available until noon. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Benchouk, Michele [USA] [mailto:Benchouk_Michele@bah.com]

Sent: Thursday, May 05, 2016 9:43 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Cohen, David [USA]
<Cohen_David2@bah.com>

Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan,

We are available at 11:30 (pacific) today for a call if you can make it then. Please let us know.
Michele

From: Benchouk, Michele [USA]




mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=eb63580f70dd4d598779bb89417deecc-Williams, Jonathan

mailto:Boyd.Andrew@epa.gov

mailto:McDonnell.Kimberlee@epa.gov

mailto:Williams.Jonathan@epa.gov

mailto:Benchouk_Michele@bah.com

mailto:Cohen_David2@bah.com

mailto:williams.jonathan@epa.gov

mailto:Benchouk_Michele@bah.com

mailto:Williams.Jonathan@epa.gov

mailto:Cohen_David2@bah.com



THINK. SAFE. @}






Sent: Thursday, May 05, 2016 6:45 AM

To: 'Williams, Jonathan' <Williams.Jonathan@epa.gov>; Cohen, David [USA]
<Cohen_David2@bah.com>

Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Forgot to include the call-in information.

Dial In ®®

b
Passcode®®©

We can reschedule if need be, but at least we have a plan for 8:30 if that will work.

From: Benchouk, Michele [USA]

Sent: Thursday, May 05, 2016 6:41 AM

To: 'Williams, Jonathan' <Williams.Jonathan@epa.gov>; Cohen, David [USA]
<Cohen_David2@bah.com>

Subject: FW: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
David — Jonathan would like to discuss the request below with us. FMC has been preconditioning
(wetting) the soil in the WUA to prepare it for use as capping material. They don’t want to
oversaturate, and have asked to move the wetting operations to the east. They want to advance
Geoprobe borings in the area to a depth of 10 feet to evaluate moisture content. This would be
instead of the originally proposed test pits.

Are you both available to discuss this at 8:30 am (pacific) this morning? | imagine that FMC will
want to discuss this with Jonathan during a regularly scheduled call at 9:00 am, so if we can get in a
quick call beforehand, that would be preferable.

Michele

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Wednesday, May 04, 2016 5:27 PM

To: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I’d like to discuss with you and/or David when you’re available. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Williams, Jonathan

Sent: Wednesday, May 04, 2016 1:53 PM

To: 'Kelly Wright' <kwright@sbtribes.com>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you may recall, a
high-priority action item in response to the April 28, 2016 remedial action construction meeting,
that we both attended, was for us to discuss this request.
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Please telephone me so that we can discuss FMC’s request to advance these two borings in order to
take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]
Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deq.idaho.gov>; Wayne.Crowther@deg.idaho.gov; Doug Tanner

<Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; ©)(6)
(b) (6) ; Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman

<Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
performed in the WUA. FMC'’s contractor, Envirocon, performed geotechnical calculations to confirm the
extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the moisture
content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
additional wetting is required. The attached map provides the locations of the proposed test pits/soil
borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
observations, the proposed preconditioning area has surface conditions similar to the area currently
being wetted.

Please let me know if you have any questions or comments on any of the above items.

Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation
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1735 Market Street
Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

+MC

Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this
communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan

To: Kelly Wright

Cc: susanh@ida.net; McDonnell, Kimberlee

Subject: RE: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:54:44 AM

Attachments: imaqge001.png

EPA has been in contact with the Tribes’ cultural resources staff. | have alerted you about this in
voicemail messages. Please call me back so that | can provide you with an update. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Tuesday, May 10, 2016 8:43 AM

To: Williams, Jonathan

Cc: susanh@ida.net

Subject: FW: Cultural resources survey at FMC Pocatello location

Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
concern that they have not been actively involved with the 106 work. In accordance with NHPA,
Tribes should be included during the planning.

Thought | would share what | was told about this.

Thanks

Kelly

From: LaRae Bill

Sent: Tuesday, May 10, 2016 9:13 AM

To: Kelly Wright <kwright@sbtribes.com>

Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: FW: Cultural resources survey at FMC Pocatello location

| have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
start. The Tribes have to be included from the beginning of their proposed project with regard to
any affects to cultural properties.

I will make myself available to assist with the survey next week.

Cultural Resources

Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes

P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]
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Booz | Allen | Hamilton







Sent: Monday, May 09, 2016 5:18 PM

To: LaRae Bill <|bill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: Cultural resources survey at FMC Pocatello location
LaRae,
| am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
know today that | could contact you regarding the FMC Pocatello site and the planned cultural
resources survey. | left a phone message for you and would like to discuss the location, survey plans,
and concerns for cultural resources since | know that there has already been some discussion with
the EPA about this.

Typically I would send a formal request for consultation, and will prepare one, but given prior
discussions that have occurred with the EPA and the short timeframe before a cultural resources
survey is planned, | am hoping that you can be available for a preliminary discussion. We are
planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
intensive pedestrian survey. | am hoping that you, or other members of the Shoshone-Bannock
Tribes cultural resources staff, might be available to conduct the survey with us or be available to
meet during that time.
| can be reached at this email address or by phone: (510) 967-6550.

Thank you,

David Cohen
Booz | Allen | Hamilton

David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Kelly Wright

To: Williams, Jonathan

Cc: McDonnell, Kimberlee

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 8:14:21 AM

Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
letter following immediately after. It would be about one month or longer depending upon the
SHPO review before a complete document can be released.
| asked about the hand auger component and was told no. They needed to do a survey before any
ground disturbance.

Kelly

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Wednesday, May 04, 2016 4:40 PM

To: Kelly Wright

Cc: McDonnell, Kimberlee

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

| can be available tomorrow morning before the remedial action construction meeting. That meeting
is scheduled to begin at 10 am Mountain Time.

What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
feet in order to measure soil moisture in an areas which have been watered.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Wednesday, May 04, 2016 2:34 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
Cultural folks to get back with me.

Sent from my iPhone

On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you
may recall, a high-priority action item in response to the April 28, 2016 remedial action
construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC'’s request to advance these two
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borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]
Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
<scott.miller@deg.idaho.gov>; Wayne.Crowther@deg.idaho.gov; Doug Tanner
<Douglas.Tanner@deg.idaho.gov>; Michele Benchouk
<benchouk_michele@bah.com>; {®)(6)

Cliff Merrill <Cliff. Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;
McDonnell, Kimberlee <McDonnell.Kimberlee @epa.gov>; Rob Hartman
<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-
conditioning activities using a sprinkler system commenced on March 24, 2016. To date no intrusive
activity has been performed in the WUA. FMC's contractor, Envirocon, performed geotechnical
calculations to confirm the extent of required pre-conditioning (i.e., amount of water required to
infiltrate to a ten foot depth). These calculations have limitations, however, and now in-place data is
required to determine the moisture content of the soil. Over-wetting is a concern because drying
out these materials may be difficult given their soil properties. Consequently, as discussed during
the pre-construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
to determine the moisture content of the soil and if additional wetting is required. The attached
map provides the locations of the proposed test pits/soil borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture
content of the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil
borings (as opposed to the more typical test pit method) utilizing a Geoprobe rig. This would
minimize any disturbance to the area. If approved, borings will be advanced to a depth of 10-feet
and soil samples will be obtained for geotechnical testing. Envirocon would like to perform these
borings within a week to determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
approximately three days, Envirocon will move its pre-conditioning activities (including relocation of
the sprinkler system) to another approximate 10-acre area within the WUA. Currently, Envirocon is
pre-conditioning in the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler
system approximately 100-feet to the East of its current location (as shown on the attached map).
As confirmed by visual observations, the proposed preconditioning area has surface conditions
similar to the area currently being wetted.

Please let me know if you have any questions or comments on any of the above items.

Rachel
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Rachel Greengas, PE
Remediation Manager

FMC Corporation

1735 Market Street
Philadelphia, PA 19103
P:215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com

THINK_SAFE_LogoHorizontal.png
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Please be advised that this transmittal may be privileged or confidential. If you are not the intended
recipient, please do not read, copy or re-transmit this communication. If you have received this
communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone

and delete this message and any attachments. Thank you in advance for your cooperation and
assistance.
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From: Williams, Jonathan

To: Kelly Wright

Cc: McDonnell, Kimberlee

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 11:11:16 AM

Thanks for the voice mail messages earlier this morning. Sorry to have missed your calls. My
commute to work this morning included riding the bus from 7 am until it was hopelessly stuck in
traffic, and then walking the remaining four miles or so to work. | arrived about 9:30 am.

| believe your e-mail includes aspects of two different, albeit related, topics within the WUA.

1) FMC’s 4/21/16 request to EPA to advance two borings to 10 feet in depth for soil moisture
measurements.

2) The Tribes’ request to EPA for a cultural resource survey prior to additional soil excavation
within the WUA.
My e-mail was about the first topic. It's more time-critical, and | would like to discuss it with you
and/or your cultural resources staff as soon as possible. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]

Sent: Thursday, May 05, 2016 8:14 AM

To: Williams, Jonathan

Cc: McDonnell, Kimberlee

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
letter following immediately after. It would be about one month or longer depending upon the
SHPO review before a complete document can be released.

| asked about the hand auger component and was told no. They needed to do a survey before any
ground disturbance.

Kelly

From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]

Sent: Wednesday, May 04, 2016 4:40 PM

To: Kelly Wright <kwright@sbtribes.com>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

| can be available tomorrow morning before the remedial action construction meeting. That meeting
is scheduled to begin at 10 am Mountain Time.

What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
feet in order to measure soil moisture in an areas which have been watered.

Jonathan Williams, LHG

Remedial Project Manager
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U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Wednesday, May 04, 2016 2:34 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>

Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan

Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
Cultural folks to get back with me.

Sent from my iPhone

On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

Kelly:

I've called to discuss this request from FMC and left you voicemail messages. As you
may recall, a high-priority action item in response to the April 28, 2016 remedial action
construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two
borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan @epa.gov

From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com]

Sent: Thursday, April 21, 2016 3:09 PM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller

<scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner

<Douglas.Tanner@deg.idaho.gov>; Michele Benchouk

<benchouk_michele@bah.com>; (B)(6)

Cliff Merrill <Cliff. Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;

McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman

<Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>

Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-

Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent
to EPA on March 21, 2016 and subsequent email approval from EPA received on March
23, 2016. Pre-conditioning activities using a sprinkler system commenced on March 24,
2016. To date no intrusive activity has been performed in the WUA. FMC's contractor,
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Envirocon, performed geotechnical calculations to confirm the extent of required pre-

conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
calculations have limitations, however, and now in-place data is required to determine the
moisture content of the soil. Over-wetting is a concern because drying out these materials
may be difficult given their soil properties. Consequently, as discussed during the pre-
construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
to determine the moisture content of the soil and if additional wetting is required. The
attached map provides the locations of the proposed test pits/soil borings.

FMC understands that EPA has requested no intrusive activity within the WUA pending
discussions associated with a potential Cultural Resources Survey. However, as discussed
during the Pre-Construction Meeting, obtaining this geotechnical data is essential to
determine the moisture content of the soil. Based upon these considerations, FMC
proposes to have Envirocon perform soil borings (as opposed to the more typical test pit
method) utilizing a Geoprobe rig. This would minimize any disturbance to the area. If
approved, borings will be advanced to a depth of 10-feet and soil samples will be obtained
for geotechnical testing. Envirocon would like to perform these borings within a week to
determine if additional pre-conditioning is required.

In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
approximately three days, Envirocon will move its pre-conditioning activities (including
relocation of the sprinkler system) to another approximate 10-acre area within the WUA.
Currently, Envirocon is pre-conditioning in the southwest quadrant of the WUA. Envirocon
intends to shift the sprinkler system approximately 100-feet to the East of its current
location (as shown on the attached map). As confirmed by visual observations, the
proposed preconditioning area has surface conditions similar to the area currently being
wetted.

Please let me know if you have any questions or comments on any of the above items.
Rachel

Rachel Greengas, PE

Remediation Manager

FMC Corporation

1735 Market Street

Philadelphia, PA 19103

P: 215-299-6550

C: 215-514-7195

E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If you are not the
intended recipient, please do not read, copy or re-transmit this communication. If you have
received this communication in error, please notify me by e-mail

(rachel.greengas@fmc.com) or by telephone and delete this message and any
attachments. Thank you in advance for your cooperation and assistance.
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From: Susan Hanson

To: Williams, Jonathan

Cc: Kelly Wright; McDonnell, Kimberlee

Subject: Re: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:58:03 AM

Kelly,

You should be copied on all correspondence surrounding this issue. Communications should
be in writing to ensure adequate record.

Susan Hanson

On May 10, 2016, at 9:54 AM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:

EPA has been in contact with the Tribes’ cultural resources staff. | have alerted you
about this in voicemail messages. Please call me back so that | can provide you with an
update. Thanks.

Jonathan Williams, LHG

Remedial Project Manager

U.S. Environmental Protection Agency

1200 Sixth Avenue, Suite 900, ECL-122

Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Tuesday, May 10, 2016 8:43 AM

To: Williams, Jonathan <Williams.Jonathan@epa.gov>

Cc: susanh@ida.net

Subject: FW: Cultural resources survey at FMC Pocatello location

Jonathan, it appears that the survey will take place next week. Our Cultural Department
has a concern that they have not been actively involved with the 106 work. In
accordance with NHPA, Tribes should be included during the planning.

Thought | would share what | was told about this.

Thanks

Kelly

From: LaRae Bill

Sent: Tuesday, May 10, 2016 9:13 AM

To: Kelly Wright <kwright@sbtribes.com>

Cc: Carolyn Smith <csmith@sbtribes.com>

Subject: FW: Cultural resources survey at FMC Pocatello location

| have a concern with this firm, Booz Allen Hamilton, stating that they have been
working with EPA regarding Section 106 of the NHPA. They have not been conducting
true 106 consultation from the start. The Tribes have to be included from the
beginning of their proposed project with regard to any affects to cultural properties.
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I will make myself available to assist with the survey next week.

Ms. Larae Bill

Cultural Resources

Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes

P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell

From: Cohen, David [USA] [mailto:Cohen_David2@bah.com]

Sent: Monday, May 09, 2016 5:18 PM

To: LaRae Bill <|bill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
| am a cultural resources lead at Booz Allen Hamilton, and we have been working with
the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
location. The EPA let me know today that | could contact you regarding the FMC
Pocatello site and the planned cultural resources survey. | left a phone message for
you and would like to discuss the location, survey plans, and concerns for cultural
resources since | know that there has already been some discussion with the EPA
about this.

Typically I would send a formal request for consultation, and will prepare one, but given
prior discussions that have occurred with the EPA and the short timeframe before a
cultural resources survey is planned, | am hoping that you can be available for a
preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
& Wednesday, 5/17) to conduct an intensive pedestrian survey. | am hoping that you,
or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
available to conduct the survey with us or be available to meet during that time.
| can be reached at this email address or by phone: (510) 967-6550.

Thank you,

David Cohen
David R. Cohen, PhD, RPA

Cell: 510-967-6550
www.boozallen.com
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